SBND Technical Design Review Schedule

Cold FE/ADC Design Reviews, Jan 21, April 7-8 and Oct 12-14, 2016

CRT Design Review, March 14, 2016

APA Frame Design review, Feb 23, 2016

CPA & HV Feed-through, June 6, 2016

Field Cage Design, Oct 25, 2016

PMT Integration Design, Nov 18, 2016

Wire-winding US & UK Designs, Jan 18, 2017 (scheduled)

DAQ and Trigger Design, Feb 2017

« TPC FEMB/Feed-through/Warm interface/Nevis Readout Designs, March 2017
« Cryostat Membrane and Support Designs, Mar 2017
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* Detector Assembly and Installation Designs, Mar 2017
« Laser Calibration System, May 2017
 PMT Readout Design, Aug 2017
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